CIS Infra Azure AI GTM portfolio v3.0: PDCA summary (11 Oct 2026)

Three cycles run on six decks (00 new, 01 to 05 revised; 274 slides). Cycle 1 applied all 33 section 4 recommendations. Cycle 2 was a fresh audit: 10 findings (0 critical, 0 high, 4 medium, 6 low); 8 fixed, 2 accepted. Cycle 3 re-audit met every exit criterion. Scores are a structured self-assessment by the same assistant, not an independent review.

Findings by cycle and severity

Cycle	Scope	Critical	High	Medium	Low	Result
1 Plan and Do	Apply section 4 (33 items)	n/a	n/a	n/a	n/a	31 closed; 2 closed with accepted limits (R2 small diagram and footer text; R4 generated talk tracks on some appendix slides)
2 Check and Act	Fresh audit of all six decks	0	0	4	6	8 fixed, 2 accepted (title length, generated appendix talk tracks)
3 Check	Re-audit against exit criteria	0	0	0	0	Exit criteria met; all slides re-rendered, validation passed, zero dashes

Score movement (average of 8 rubric dimensions, 1 to 5)

Deck	v2.0 baseline	After cycle 1	Final	Lowest final dimension
00	new deck	4.5	4.6	4
01	2.9	4.0	4.1	4
02	2.9	4.1	4.2	4
03	2.9	4.0	4.2	4
04	2.8	4.0	4.2	4
05	2.9	4.1	4.2	4

Remaining risks

- Rates, attribution and margin are illustrative ($1,000 per role day); Finance approval is required before any quote.
- The M365 versus D365 Copilot ownership split and the joint-deal lead are open decisions.
- The kill-switch design is unproven until the proof of concept runs; stop-time targets come after drills.
- Third-party licensing figures (E7, Copilot credits) and the UK, UAE and Saudi regulatory notes need verification per customer.
- Decks were not opened in desktop PowerPoint; Arial substitutes for Gellix; decks 04 and 05 had no baseline files.
- The audit was self-performed; one human reviewer is recommended before leadership use.